From: Whelan, Joseph <jwhelan1@usaw net.com>
Sent: Friday, February 11, 2011 5:07 PM

To: 'Kabei.Arlene(@epamail.epa.gov'; 'Armann.Steve@epamail.epa.gov';
'Vaille.Rich@epamail.epa.gov'; 'Tyahla.Stephen@epamail.epa.gov';
'Moxley.Bret@epamail.epa.gov';

'Helmlinger. Andrew(@epamail.epa.gov';
'Wall.Steve@epamail.epa.gov'; 'stuart.yamada@doh .hawaii.gov';
'Steven.chang(@doh.hawaii.gov'; 'alec. wong@doh.hawaii.gov'

Subject: Daily Progress Report for February 11, 2011

Greetings all.

Please find below the daily progress report on work items contained within
the recently approved AOC.

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED

Cell 6 Assessment:

1) Repairs were made to the southwestern portion of
the E6 liner system today. The repairs consisted
primarily of removing 2 horizontal wrinkles
approximately 80 feet long that had formed in the
upper layer of 60-mil HDPE geomembrane near the top
of slope. The wrinkles were repaired by cutting along
the wrinkle, removing the slack, and extrusion welding
the cut area. The underlying GCL layer was inspected in
this area and no damage or significant hydration was
observed. After repairs were tested by AEG and
observed by AECOM, the geomembrane was covered
with a 16 0z/sy geotextile protective layer. Inspection
and repair of the E6 side slope just north of this area
will be initiated tomorrow once the area has had a
chance to dry out from last night’s rain.

Western Storm water Diversion Project (to render functional):

1) Diversion Structure: The final wall section of the
diversion structure was poured on Wednesday. These
forms will be removed once the curing process is
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complete.

2) Box Culvert: The contractor continued working on
forming the transition structure from box culvert invert
to pipe invert. Rebar work on box culvert walls is
ongoing.

3) Pipe: Backfilling of HOBAS pipe will continue through
this week. Backfill consists of CLSM concrete followed
by select stone.

Cell 6 Leachate Riser Restoration:

1) The contractor was not able to continue
excavation around the leachate risers today, as a
result of local rain last night which caused
additional rain water to accumulate in this area.
This water is being pumped out today. We
anticipate Cell E6 riser connections to commence as
soon as the water is removed and the top of the
risers are exposed.

2) The contractor pumped 9,675 gallons of mud/water
from the area around the risers today, and placed in
on site frac tanks for separation purposes.

Sediment Basin:

1) The contractor pumped 19,350 gallons of storm
water from the sedimentation basin today, which
was sent to the WWTP for treatment and disposal.
These activities are ongoing.

Evaluating possible hydraulic head below liner system:

1) Per the work plan submitted to EPA on 2/1/2011,
we have drilled to depth at temporary piezometer
locations PZ-5 and PZ-6. No water was encountered
at any time during the drilling. Since no water was
observed, temporary piezometers were not
installed.
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ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None
ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS — None
Please let me know if you have any questions.

Best regards,

Joe Whelan

General Manager

Waste Management of Hawaii
808-668-2985, ext. 15 Office
808-668-1366 Fax
808-479-4610 Mobile

Waste Management's landfills provide over 17,000 acres of
protected land for wildlife habitats and 15 landfills are certified
by the Wildlife Habitat Council.
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